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8.3.2 Negotiations

The long-term facility decommissioning plan, as well as pertinent
Agreement milestones and associated commitments, will be used by the parties
as aids in scheduling future decommissioning related negotiations. Such
negotiations will be coordinated with the facility planning phases discussed
under Sections 8.5 and 8.7.

8.3.3 Biennial Review and Update

The parties will; (1) conduct a biennial review of facility/unit status,
the long-term facility decommissioning plan, and associated Agreement
commitments; (2) discuss current priorities; (3) and assess what changes are
necessary. Based on this review and the latest DOE guidance associated with
the future use of facilities, DOE will update and submit the long—-term
facility decommissioning plan and any draft changes addressing proposed
Agreement modifications to EPA and Ecology.

8.4 GENERAL DECOMMISSIONING PROCESS

The typical facility decommissioning process, shown in Figure 8-2,
depicts the sequential phases a facility undergoes following facility
operations and includes transition, surveillance and maintenance (S&M), and
disposition. This process is normally initiated following a decision from
DOE-HQ to shut down a subject facility and proceed with decommissioning
activities. The process time frame is established by milestones and
associated target dates negotiated as part of the Agreement, and in most cases
will be established one phase at a time.

Figure 8-2 Typical Decammissioning Process
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Marks the end of the operational phase. A determination has been
made by DOE-HQ that the facility is a surplus facility (i.e., formal
letter documentation) .

B = Marks the end of the transition phase. The preclosure work plan,
surveillance & maintenance (S&M) plan and transition end point
criteria document are updated as required, and approved by the DOE
program responsible for S&M, and by the lead regulatory agency. The
DOE review will include a check for transition end point criteria
adequacy and equivalency to EM acceptance criteria cbjectives.
Following receipt of necessary approvals, this point marks the start
of the S&M phase as an interim period prior to DOE initiation of the
disposition phase.

C = Decision to proceed with disposition phase.
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